

Discussion with team

Title: Feature Planning: User Settings Redesign Participants: Alex, Maria, Chen, James Duration: 45 minutes

(Transcript Start)

Alex: "Okay, the goal today is to finalize the scope for the User Settings Redesign—specifically, deciding if we can support theme selection in the MVP."

Maria: "My concern is that theme selection introduces a huge dependency on the frontend design system team, which is already swamped. If we delay the theme, we can launch the core accessibility features much sooner."

Chen: "I agree. We looked at two main options. Option A was to include full theming support, which adds 3 weeks to the timeline. Option B is just to support the core dark/light mode for now and defer full custom themes. I think Option B is the only way to hit the Q3 deadline."

James: "What about the accessibility audit requirement? If we only do dark/light mode, do we still meet the compliance goal?"

Alex: "The decision is made: we're going with Option B—implementing only dark/light mode for MVP. The rationale is purely timeline driven, and Legal confirmed basic dark/light mode is sufficient for the immediate audit. Now, Chen, you need to update the Jira ticket with the new scope details by tomorrow. James, you said you'd document the technical trade-offs between the two options; please send that out by end of day."

James: "I'll send that documentation over today."

Maria: "I think this discussion could have been handled much quicker if we just circulated the two options beforehand and had a quick poll. Thirty minutes was a lot just for this one decision point."

Alex: "Point taken. Let's make sure we circulate decision-required docs before meetings in the future."

(Transcript End)